


QUEENSBOROUGH ECOLOGICAL RESTORATION



ENVIRONMENT AND CLIMATE ADVISORY COMMITTEE

JULY 20, 2022

SUPPORTING POLICY/ PLANS



GREEN INFRASTRUCTURE NETWORK




BACKGROUND

Development Assistance Compensation (DAC) Funding

Project Name: Queensborough Perimeter Trail Upgrades and Shoreline environmental restoration

- a. Clearing/ Grubbing - \$100,000
- b. Site Prep (soil and mulch)- \$125,000
- c. Plants and Trees (supply and install) -\$150,000
- d. Irrigation- \$75,000
- e. Signage/ outreach/ community event costs- \$50,000
- f. Total estimated cost - **\$500,000**


**MARCH 2020:
APPROVED PROJECT FOR DAC FUNDING**



**DECEMBER 31, 2022
PROJECT MUST BE
COMPLETE**

LOCATIONS

Two locations selected through an interdepartmental staff workshop



SITE 1: STANLEY STREET GREENWAY

Between Ewen Ave. and Queensborough Perimeter Trail

Ewen Ave.



Perimeter Trail





SITE 2: RYALL PARK (SOUTH)

Between Ryall Park south ball field and South Dyke Rd.





PROJECT SCOPE AND TIMELINE

- 1) Professional surveys and review sites with interdepartmental staff team (**complete**)
- 2) Consultant team developing detailed plans, cost estimate and tender documents for: (**in progress**)
 - a. Formalizing trails (mulch or compacted gravel);
 - b. Drainage improvements (as required);
 - c. Invasive species removal;
 - d. Planting plan for native trees/ shrubs focused habitat layering (i.e. to foster habitat, nesting, breeding, food sources);
 - e. Other habitat improvements (snags, boulders logs, bird boxes, perches, etc.);
 - f. Experience of nature improvements (seating, natural elements); and
 - g. Design interpretive and wayfinding signage
 - h. Create a maintenance/ operations plan
- 3) Tender for construction (aim to award by mid-August, 2022).
- 4) Begin construction after bird nesting season (aim to start October 10, 2022).
- 5) **Complete construction by or before Dec. 31, 2022.**

DISCUSSION

1) Any comments on the project?

2) Would the EACAC like to receive project updates (email or at next EACAC meeting)?

